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Request to Expedite the Completion of the Solar Ponds IMLRA Responses 

J. M. Kersh, Associate General h4anager 
Environmental Restomion and Waste Management 
EG&G Rocky Flats, Inc. 

The responses to the public comments to the Solar Pond's WIRA for the installation of 
the modular tanks and portable evaporators were scheduled to be completed December 9, 
1991. To date, this critical item is still being dispositioned by EG&G. Until this action is 
completed, there can be no construction activity on &e outside facilities associated with the 
IM/IRL Thatfm, the most critical need to make use of the modular tanks to d i v m  the 
ponds from the interceptor mches is being delayed and may impact the proposed 
scenario for sludge processing proposed by Halliburton. It is much more cost effective to 
dedicate additional persome1 to the resolution of this problem now than to tolerate the 
delay and be con€iontcd with the unacceptable scenario of schedule recovery through 
overtime during the processing phase. 

D O W O  requests that EG&G review this situation and dedicate the necessary resources 
to this task to complete this scope of work immediately. Further delays in this area will 
ensure impacts in the ability of EG&G to support the proposed pondsludge processing 
schedule. 

If there are any questions, please contact Frazer Lockhart at extension 7846 or Brent 
Lewis at extension 4765 of my staff. 

David P. Simonson 
Assistant Manager 
for Environmental Management 
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